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Project Status  September 2019 
Project Phase % Completion Completion Date 

Design  70% TBD 
Construction 10% TBD 

This project is a result of the Transportation Master Plan.  This project consists of 
providing branded vehicular and pedestrian wayfinding throughout the City, and 
parking improvements in the Uptown area.  In response to multiple concerns from 
residents and police department personnel related to parking issues, this strategy 
includes analysis for conversion of Van Deren, Wilson, and Smith Roads into one-way 
streets.  Although it is recognized that this conversion to one-way may reduce 
convenience and efficiency of trips, it would potentially allow adequate space for safer 
parking and pedestrian/biking traffic. 

Status:  The next phase of vehicular wayfinding has begun for branded vehicular 
wayfinding throughout the entire city to indicate points of interest including parks and 
trailheads.  Pedestrian kiosks have been installed throughout Uptown to provide 
wayfinding to parking and points of interest.  An online survey for design of monument 
signs at entry points to the City was completed in June, and results are being reviewed 
by staff.  Kimley-Horn has completed a preliminary analysis of one-way streets in 
Uptown for Van Deren, Wilson, and Smith Roads.  Staff is reviewing the findings, and 
an outreach effort with residents in this area will be initiated in conjunction with the 
Uptown CFA.  Walter P. Moore is nearing completion for the parking garage siting 
study.  The recommendations will be presented to Council in November. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 3A, 3B – Uptown Parking, Wayfinding, and One-Way                  FY20 CIP Update 
  

KEY FEATURES: 

Consultant: Axia Creative (wayfinding) 

Kimley-Horn (one-way streets) 

Walter P Moore (parking garage) 

Contractor: TBD 

Timing: July 2018 – FY 20 

Construction Challenges: 

• ADOT approval and siting for   

signage 

• Width of Uptown roadways 

• Maintenance of access 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$  FY20 Project Budget:  $410,000 
     Total Project Budget:   $719,598 
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